

**ARP Update to Commission**

**9/1/2021**

<u>Date Approved</u>	<u>Project</u>	<u>Activity Date</u>	<u>Status</u>	<u>Estimate Closing Date</u>	<u>Est Amount</u>
8/9/2021	Res 08-21-01		Master Resolution		
8/9/2021	ARP-01	Emp-Bonuses	In progress	11/31/2021	\$325,000
8/9/2021	ARP-02	Ambulances	8/20/2021 Req Filed Bidding in progress Estimated Delivery	Bid opens 9/16/2021 4/1/2022	\$416,000
8/9/2021	ARP-03	Riley Creek	8/23/2021 Sports & Rec Motion to do RFQ Engr Solicited Egnr Interviewed Project Approved - Commission Sports Rec Cmte Review	Opened 5/20/2021 7/15/2021 8/5/2021 8/9/2021 8/24/2021	\$1,157,000
8/9/2021	ARP-04	HVAC-Health Dept	Meeting with Engineer Lead Time on Equipment-29 weeks	8/21/2021	\$200,000
8/9/2021	ARP-05	AMB/Fire Stations	8/23/2021 Resolutions in Draft Russell Prop Energ Sol/Slaven Prop		\$700,000
8/9/2021	ARP-06	HVAC-Sheriff	Meeting with Engineer Lead Time On Equipment-29 Weeks	8/21/2021	\$300,000
8/9/2021	ARP-07	HVAC-Courthouse	Meeting with Engineer Lead Time on Equipment-29 weeks	8/21/2021	\$325,000
8/26/2021	ARP-08	Revenue Loss	Filed on August 31 report		\$772,919
				<b>Total</b>	<b>\$4,195,919</b>

