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East Tennessee Technology Park 

Wendy Cain
Portfolio Federal Project Director

Roane Co. Environmental Review Board Meeting
August 18, 2016
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ETTP Site End State
Achieving reuse as a Commercial Industrial Park

• Complete building demolition and 

waste disposal

• Complete land and groundwater 

remedial actions

• Make land available for industrial reuse

• Preserve the K-25 Building footprint 

and construct an Equipment Building, 

Viewing Tower and History Center

Vision 2016:  Completion of Gaseous Diffusion 

Process (GDP) building demolition at ETTP

Vision 2020:  Remaining portion of ETTP 

cleaned up and reindustrialized

Vision 2024:  Expand cleanup work to Y-12 to 

address mercury contamination
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ETTP Current Cleanup Status
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Vision 2016:  GDP Completion

Vision 2016 enabled by:

• Completing K-25 ahead of schedule

• Avoiding K-25 costs associated with 

later completion

• Having trained, efficient work crews 

available

Status:

• K-29 Building demolition complete 

August 2006

• K-33 Building demolition complete 

September 2011

• K-25 Building demolition complete 

December 2013

• K-31 Building demolition complete 

June 2015

• K-27 Building demolition complete on 

August 30, 2016!

Vision 2016 Accomplished!

K-25 Building Slab

K-27 Building – Aug. 16, 2016
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Remedial Actions

• ETTP was split into two areas to 

address soil remediation to protect 

humans

• Zone 1 – 1,400 acres surrounding the 

industrial portion of the site. 

• Zone 2 – 800 acres in the main plant 

industrial areas. 

• Zone 1 Interim Actions ROD (2002)

• Zone 2 ROD for Soils, Buried Waste 

and Subsurface Structures (2005)

• Zone 1 Final Soils ROD in process

• ETTP Sitewide ROD in future to 

address groundwater and surface water
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Zone 1 Final ROD

D1 ROD issued to EPA and TDEC mid-June.  
Comments expected mid-September.  

Based on approved Proposed Plan:

• Cover K-770 Area to prevent exposure to 
asbestos

• Remove small ecological risk areas to 
protect terrestrial wildlife; additional 
characterization 

• Maintain covers at Contractors Spoil Area, 
K-720 Fly Ash Pile and K-770 Area

• Land Use Controls

• Prevent residential use

• Control use of waste management areas: 
Contractors Spoils Area and K-720 Fly Ash 
Pile

• Control access below 10 ft (below 2 ft in 
Duct Bank Corridor and K-770 Area)

• Groundwater use restrictions
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Zone 2 Remedial Actions

• Green – No Further Action (NFA)

• A NFA decision means that an 

EU is available for unrestricted 

industrial use to a depth of 10 

fee.

• Yellow – Characterization 

Incomplete

• Red – Remedial Action Required
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Zone 2 Remedial Actions

EU-28 Remedial Action

Soil excavation at K-1407-C Pond 

Pipeline and K-1407-C Soil Piles
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Zone 2 Remedial Actions

EU-41 Remedial Action

K-1071 Concrete Pad and 

Surrounding Soil
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Historic Preservation

Department identified K-25 Building 

as a Manhattan Project Signature 

Facility
• National Historic Preservation Act 

requirement for MOAs to mitigate 

adverse effects to historic properties

• 10 Consulting Parties

• First MOA in 2005, current in 2012

• Commitments are independent of 

Manhattan Project National Historical 

Park

K-25 Site Elements
• History Center

• Equipment Building

• Viewing Tower

• Wayside Exhibits

• Delineation of K-25 Footprint

• Virtual Museum

Artist’s Rendering of conceptual design for 

Equipment Building
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ETTP Site Transformation

Transform ETTP into a private sector 

industrial park promoting economic 

growth, while integrating with the natural 

ecosystem and preserving the rich history 

of the area. 

• 720 acres of land transferred to date 
– Over 1000 acres in the transfer 

process

• 13 buildings transferred, many more 

leased

ETTP Site Closure planning underway in 

support of Vision 2020

• Site infrastructure, roads and services 

have been or will be transferred to City 

of Oak Ridge 

• Future briefing to RCERB when more 

details come into place

Conceptual – Not Final


