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Roane County Parks and Recreation Executive Summary Organization

Advisory Committee

ES 17B - April 2013 
meeting agenda

SR Committee

Implementation

Vision

ES 17 - RC Rec Plan 8/11
ES 17A - 5 yr Rec plan
Global inventory.xls

ES 17B - Agenda 4/13
ES 17E - Capital plan Landfill

ES 21 - Proposed Rec use of 
closed landfill cell 11/11 

Caney Creek  

ES 17D - Large Animal 
crossing

Swan Pond

ES 20 - Swan Pond revitalization, TVA, 
8/11

ES 20A - SPSC progress report 3/13
ES 20B - SPSC progress report 5/13
ES 20C - SPSC  progress report 8/13

ES 20D - SPSC progress report 11/11/13 
ES 20E - SPSC progress report  03/13/14

Riley Creek  

Emory Gap 
Roane County Park

ES 17C - Fundraising Franchise



 
Accomplished 

 
Current 

 
Planned 
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2012 2013 2014 2015

February - slipped to 
March 20

3/20 2103 meeting
Report progress of 1/15 
deliverables

Define milestones leading 
to project  completion

Spring 

TVA - Grading 
Complete
Turn over to 
RC

April

Jacobs will 
email prelim 
design and 
line item 
budget 

RC input will 
be incorp in 
30% design

November -
Slips to 
December

TVA provide 
60% Design 

RC will take 2 
weeks for 
review

November 11
2013

TVA provide 
60% Design 

RC will take 2 
weeks review

RC initiate 
contact with 
other 

February Meeting -
slipped to March 20

3/20 2103 meeting

Report progress of 1/15 
deliverables

Define milestones leading 
to project  completion

Jan 2015

TVA - Finish 
soil removal

Summer
2015

TVA - Grading 
Complete
Turn over to 
RC

April

Jacobs will 
email prelim 
design and 
line item 
budget 

RC input will 
be incorp in 
30% design

Summer
2015

RC - Begin 
recreation 

Mar 2014
TVA 
provide
90% Design

RC replies 

August 26 
2013

TVA provides 
30% Design  
$9.807 million

RC will 
respond by 
9/20/13
with direction 
for phased 
approach

Oct 1
Review of 
30% Design 
(Phased)

TVA provide 
to provide  
60% Design 
in Nov. 

RC approves 
during 
meeting and 
provided 
direction for 
60% design
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	RC found the 90% design to be completely acceptable�and RC replied to TVA on 3/14/13

